

# **South Dakota No-Till Systems Technology Transfer Project**

## **Final Report**

*By*

*Jason Miller*

*Project Leader*

*USDA Natural Resources Conservation Service*

## **TABLE OF CONTENTS**

<b>INTRODUCTION.....</b>	<b>3</b>
<b>PROJECT PROGRESS (SUMMARY) REPORT .....</b>	<b>4</b>
<b>BUDGET REPORT .....</b>	<b>5</b>
<b>PROJECT PROGRESS (DETAILED) REPORT .....</b>	<b>7</b>
<b>MAY 1997 - SEPTEMBER 1998 PLAN OF WORK REPORT .....</b>	<b>16</b>
<b>OCTOBER 1998 – MAY 1999 PLAN OF WORK REPORT .....</b>	<b>20</b>
<b>JUNE 1999 – JUNE 2000 PLAN OF WORK REPORT .....</b>	<b>24</b>
<b>JUNE 1999 – JUNE 2000 WORKSHOP REPORT .....</b>	<b>31</b>